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SUMMARY OF CONSTRUCTION PROJECTS

POPE COUNTY Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
80037 " 1-40/Hwy. 105 Intchng. lllum. (Atkins) 40 22 Miscellaneous Completed Sep. 2011 - $100,000 - $100,000
Addt'l Rte.-Sec.: Pope 105-1
001725" Oklahoma Line — North Terminal P.E. 40 22 PEOnly Programmed - - - -
Addt'l Rte.-Sec.: Various
001852" Oht Trails Maintenance (S) New Enhancement Completed Jan. 2000 Mar. 2015 - $6,200 - $31,000
Addt'l Rte.-Sec.: Franklin New; Johnson New; Searcy New
008818 Little Creek & lllinois Bayou Strs. & Apprs. (S) 164 4  Structure & Approaches Completed Aug. 2009  Sep. 2011 0.64 $3,670,309 0.64 $3,670,309
008902 lIsabel Creek Str. & Apprs. (S) 105 1  Structure & Approaches Programmed - $1-$5M - $1-$5M
012351" Districts 4, 5, 8 & 9 Bridge Preservation (2020) (S) 7 14 Bridge Rehabilitation Under Construction ~ May. 2020  Mid 2021 - $558,906 - $6,147,965
Addt'l Rte.-Sec.: Various
012379" Specialized Bridge Deck Rehab. (2021) (S) 40 22 Bridge Rehabilitation Scheduled Jan. 2021 - <$1M - $15 - $20 M
Addt'l Rte.-Sec.: Various
080198" Russellville Bypass P.E. 247 0 PE Only Programmed - - - -
080204 1-40 — South (Russellville Bypass) (Gr. & Strs.) (S) New Grading & Structures Completed Feb. 2009  Feb. 2011 2.25 $16,379,863 2.25 $16,379,863
080236 Hwy. 7 — East (Russellville Bypass) (S) New Major Widening Completed Jun. 2010 May. 2012 5.30 $22,099,682 5.30 $22,099,682
080295 West Main PI. — Honeysuckle Ln. (Inglewood St.) (Russellville) (S) CS Reconstruction Completed Dec. 2011 Aug. 2012 0.60 $2,371,411 0.60 $2,371,411
080321" Prairie Creek Str. & Apprs. (N. Knoxville Ave.) (Russellville) (S) (& Structure & Approaches Completed Jan. 2010  Apr. 2011 0.10 $1,072,768 0.10 $1,072,768
080323" London SRTS E (2007) Miscellaneous Completed May. 2008  Mar. 2011 - $13,384 - $13,384
080342" Russellville SRTS | (2008) CcS Miscellaneous Completed Apr. 2010 Jul. 2011 - $258,749 - $258,749
080345 1-40 — South (Russellville Bypass) (Bs. & Surf.) (S) New Base & Surfacing Completed Feb. 2011 Mar. 2012 2.24 $6,089,556 2.24 $6,089,556
080366" Educational Brochures OHV (S) Roadside Appurtenances Completed Mar. 2010  Jul. 2014 = $2,850 = $2,850
080376" Dover — Newton Co. Line (Passing Lanes) P.E. 7 15  PE Only Programmed - - - -
Addt'l Rte.-Sec.: Pope 7-16
080380 Galla Creek Str. & Apprs. (Pottsville) (S) 64 6  Structure & Approaches Completed Jul. 2011 Apr. 2013 0.24 $2,452,060 0.24 $2,452,060
080389" Hob Nob Rd. — Crow Mtn. Rd. (Russellville) P.E. 124 1 PE Only Programmed 1.05 $5-%$10M 1.05 $5-%$10M
Addt'l Rte.-Sec.: Pope 326-2
080392 Newton Co. Line — South (Passing Lane) (S) 7 16  Passing Lanes Completed Jul. 2013 Oct. 2015 1.26 $2,343,750 1.26 $2,343,750
080405 Hwy. 333 — North (Overlay) (S) 7 15  Resurfacing Completed Apr.2011  Jun. 2011 6.96 $1,077,766 6.96 $1,077,766
080406 Tyler Rd. (Russellville) — East (Overlay) (S) 64 6 Resurfacing Completed Apr. 2011  Sep. 2011 2.96 $727,078 2.96 $727,078
080409 Simpson — Muddy Gap (Overlay) (S) 7 16 Resurfacing Completed Jun. 2011 Aug. 2011 6.01 $1,074,442 6.01 $1,074,442
080417 Dover Hwy. 7 Sidewalks (ATEP-11) (S) Enhancement Completed Jun. 2013 Oct. 2015 - $44,409 - $44,409

* Job not shown on county map.
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080419" Russellville W. Main St. Streetscaping (ATEP-11) (S) Enhancement Under Construction  Dec. 2012 - $308,766 - $308,766
080422 Dover — North (Passing Lanes) (S) 7 16  Passing Lanes Completed Oct. 2015 Mar. 2017 240 $6,341,246 240 $6,341,246
080443 White Oak Creek Str. & Apprs. (S) 64 6 Structure & Approaches Completed Jan. 2016  Sep. 2016 0.11 $1,080,471 0.11 $1,080,471
080464 Newton Co. Line — South (Passing Lane) (Ph. II) (S) 7 16  Passing Lanes Completed Oct. 2015  Sep. 2017 1.20 $3,909,919 1.20 $3,909,919
080476 Orbit Trail (Russellville) (S) Enhancement Completed Sep. 2013  Nov. 2016 - $66,148 - $66,148
080484 Hob Nob Rd. — Center Valley Rd. (S) 124 1 Major Widening Completed Dec. 2014 Jul. 2017 3.27 $14,720,794 3.27 $14,720,794
New Location
Addt'l Rte.-Sec.: Pope New
080488 D & R Railroad Spur — North (Overlay) (S) 7 14 Resurfacing Completed Apr. 2014  Oct. 2014 2.84 $1,055,892 2.84 $1,055,892
080497 Arkansas Tourist Information Center (Big Piney) (S) 40 22 Buildings Completed Dec. 2015 May. 2017 = $1,797,594 = $3,595,188
Addt'l Rte.-Sec.: Johnson 40-21
080500 Creek at L.M. 0.15 Str. & Apprs. (S) 331 0 Structure & Approaches Completed Sep. 2018  Feb. 2019 0.01 $371,735 0.01 $371,735
080506 Crooked Branch Str. & Apprs. (S) 7 15  Structure & Approaches Sub. Completed May. 2019 Jul. 2020 0.10 $1,524,691 0.10 $1,524,691
080513 Hwy. 64 — Skyline Dr. (Russellville) (Overlay) (S) 326 1 Resurfacing Completed Mar. 2016  Jan. 2017 5.11 $508,183 5.11 $508,183
080520" Russellville Traffic Study (S) Study Programmed - - - -
080524 Arkansas Tech Connect Trail (RTP-15) (S) Enhancement Under Construction Jun. 2017 - $300,114 - $300,114
080529 Hector, Isabell & Alewine Creeks Strs. & Apprs. (S) 105 1 Structure & Approaches Under Construction ~ May. 2020  Mid 2023 0.32 $4,586,958 0.32 $4,586,958
080539 Hwy. 326 — Tyler Rd. (Russellville) (S) 64 6  Resurfacing Completed May. 2017  Apr. 2018 5.74 $2,570,015 5.74 $2,570,015
080540" S. Church St. RR Signals Upgrade (Atkins) (S) RR Crossing Programmed - <$1M - <$1M
080542 Hwy. 64 — Hwy. 64 (Pottsville & Russelville) (Sel. Sec.) (S) 331 0 Resurfacing Completed Feb. 2017 Dec. 2017 498 $798,617 498 $798,617
080546" N. Commerce Ave. RR Signals Upgrade (Russellville) (S) RR Crossing Completed Feb. 2020 = $0 = $0
080547 Dover — North (S) 27 11 Resurfacing Completed Jul. 2018  Jun. 2019 13.35 $3,487,408 13.35 $3,487,408
Addt'l Rte.-Sec.: Pope CS
080554 1-40 — North (Sel. Secs.) (S) 363 1 Resurfacing Completed May. 2017 Mar. 2018 3.29 $658,174 3.29 $658,174
Addt'l Rte.-Sec.: Pope 363-2
080557 Hwy. 105 — Hwy. 213 (S) 247 1 Resurfacing Completed Apr. 2018  Feb. 2019 7.00 $1,469,839  10.11 $2,122,867
Addt'l Rte.-Sec.: Conway 247-2
080571" USFS Moccasin Gap Vault Toilet (Motorized) (RTP-17) (S) Enhancement Programmed - <$1M - <$1M
080579 Atkins — Plumerville (S) 40 22 Resurfacing Under Construction Jun. 2020 Late 2021 5.05 $8,153,763 19.28 $31,129,614
Addt'l Rte.-Sec.: Conway 40-31
080580 Hwy. 331 — Atkins (S) 40 22 Resurfacing Scheduled 2022 10.13 $1-$5M  10.13 $1-$5M
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080588 Pottsville — Atkins (S) 64 6 Resurfacing Under Construction ~ Apr. 2020  Late 2020 4.33 $1,413,119 433 $1,413,119
080595 Hwy. 7 — Hwy. 64 (Russellville) (S) 326 0 Resurfacing Scheduled 2022 1.91 <$1 M 1.91 <$1 M
080598 Hwy. 64 —1-40 (S) 124 1 Resurfacing Scheduled Feb. 2021 0.85 <$1M 0.85 <$1M
080599 Hwy. 27 — Whig Creek (S) 7 14  Resurfacing Scheduled Feb. 2021 1.27 <$1M 2.06 $1-$5M

Addt'l Rte.-Sec.: Yell 7-13
080606 Hwy. 7 Widening & Drainage Impvts. (Russellville) (S) 7 15 Miscellaneous Scheduled Sep. 2021 0.25 $5-%$10M 0.25 $5-%$10M
080608 Lake Dardanelle Str. & Apprs. (London) (S) 333 0  Structure & Approaches Scheduled Nov. 2021 0.04 <$1M 0.04 <$1 M
080613 Piney Creek Branch Str. & Apprs. (S) 333 1 Structure & Approaches Scheduled Feb. 2021 0.32 $1-9$5M 0.32 $1-9$5M
080616 Hwy. 124 Strs. & Apprs. (Pope Co.) (S) 124 2 Structure & Approaches Scheduled Apr. 2021 0.15 $1-$5M 0.15 $1-$5M
080621 McCoy & Little Creeks Strs. & Apprs. (S) 27 11 Structure & Approaches Scheduled Nov. 2021 - $1-9$5M - $1-9$5M
080625" Pottsville City Park Trail Ext. (RTP-18) (S) Enhancement Completed Oct. 2019 Jul. 2020 - $29,600 - $29,600
080628 Hwy. 7 Slide Repairs (Pope Co.) cs Base Stabilization Completed Jun. 2019 Dec. 2019 0.44 $2,537,363 0.44 $2,537,363
BB0803 Hwy. 64 — Mill Creek (S) 40 22 Resurfacing Completed Jul. 2014 May. 2015 5.16 $3,566,305  12.87 $8,698,304

Addt'l Rte.-Sec.: Johnson 40-21
BB0804 Mill Creek — Hwy. 331 (F) 40 22 Resurfacing Completed Nov. 2012 May. 2015 7.40 $42,378,010 7.40 $42,378,010
BB0805 Hwy. 331 — Atkins (S) 40 22 Resurfacing Completed Apr. 2014  Oct. 2014 10.84 $6,710,022  10.84 $6,710,022

Safety Improvements

BB0806 Atkins — Plumerville (S) 40 22  Rehabilitation Completed Feb. 2013  Oct. 2013 433 $2,840,645 18.60 $12,350,633

Addt'l Rte.-Sec.: Conway 40-31
C58001" Dover,hectr & Londn Ovrly & Srf. (Selsecs)(s) Cs Resurfacing Completed Apr. 2017  Aug. 2017 444 $536,463 444 $536,463
C58003" Atkins Overlay (S) CS Resurfacing Under Construction  May. 2020  Late 2020 - $285,924 - $285,924
C76020" Dardanelle, Pttsvi&rslvle Olay (Sel Secs)(s) Resurfacing Completed Jun. 2015  Sep. 2015 5.86 $388,015 5.86 $776,030
FS8007 Hwy. 27 — Hwy. 247 (S) 105 1 Resurfacing Completed Apr. 2011 Mar. 2012 13.57 $2,268,086  13.57 $2,268,086
FS8015 Hwy. 105 — Conway Co. Line (S) 124 2 Resurfacing Completed Jun. 2011  Dec. 2011 7.35 $1,518,084 7.35 $1,518,084
FS8030 Hwy. 105 — West (S) 124 1 Resurfacing Completed Jun. 2012 Nov. 2012 11.35 $2,113,567  11.35 $2,113,567
FS8032 1-40 — North (S) 7 15  Resurfacing Completed Apr. 2013  Sep. 2013 593 $2,583,946 593 $2,583,946
FS8036 Hwy. 64 — North (S) 105 1 Resurfacing Completed Jun. 2013 Oct. 2013 2.29 $513,214 2.29 $513,214
FS8043 Hwy. 124 — Hwy. 105 (S) 326 3 Resurfacing Completed Apr. 2014 Aug. 2014 6.68 $1,300,539 6.68 $1,300,539
FS8047 Linker Creek — North (S) 7 15  Resurfacing Completed Apr.2014  Oct. 2014 2.87 $732,420 2.87 $732,420
FS8049 Hwy. 105 — North (S) 27 11 Resurfacing Programmed 10.95 $1-$5M 1095 $1-$5M

Addt'l Rte.-Sec.: Pope 27-12
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FS8050 Hwy. 105 — Hwy. 213 (S) 247 1 Resurfacing Programmed 7.05 $1-$5M 1017 $1-$5M
Addt'l Rte.-Sec.: Conway 247-2
GF0878" Lake Dardanelle Stte Prk Accss Pkg Lt Overlay Roadside Appurtenances Completed May. 2016  May. 2016 = $61,176 = $61,176
GF0879" Ar Nuclr 1 Accss(lk Dardanelle)pkg Lot Ovrlay Roadside Appurtenances Completed Mar. 2015  Jun. 2015 - $54,710 - $54,710
GF0880" Galla Creek (Galla Creek Wma)boat Ramp (S) Roadside Appurtenances Completed May. 2016  May. 2016 = $14,811 = $14,811
GF0884" Bells Chpl Acs (Lk Atkins) Rd & Pk Lot Resurf Roadside Appurtenances Under Construction - $35,000 - $35,000
SA5852" Hector-East (Overlay) (S) CR Resurfacing Completed Jul. 2010 Oct. 2010 2.35 $295,167 2.35 $295,167
SA5853" Hwy 124-East (Overlay) (S) CR Resurfacing Completed Jul. 2011 Sep. 2011 3.60 $433,864 3.60 $433,864
SA5854" Co. Rd.6 (Mill Creek Rd.)overlay(sel.sec.)(s) CR Resurfacing Completed May. 2012 Jul. 2012 3.00 $315,439 3.00 $315,439
SA5855" Hwy. 333-East (Overlay) (S) CR Resurfacing Completed Apr.2013  Jul. 2013 2.41 $223,578 2.41 $223,578
SA5856" Russellville City Limits-Hwy. 124(OVERLAY)(S) CR Resurfacing Completed Jun. 2014 Oct. 2014 2.58 $364,847 2.58 $364,847
SA5857" Pope County Surfacing No. 17 (S) CR Resurfacing Completed Jul. 2015 Oct. 2015 245 $320,566 245 $320,566
SA5858" Pope County Overlay (Sel. Secs.) (S) CR Resurfacing Completed Aug. 2016  Nov. 2016 1.60 $191,252 1.60 $191,252
SA5859" Pope County Overlay No. 2 (Sel. Secs.) (S) CR Resurfacing Completed Jul. 2017 Nov. 2017 - $465,977 - $465,977
SA5860" Pope Co. Overlay No. 3 (Sel.secs.)(s) CR Resurfacing Completed Jul. 2018  Oct. 2018 3.15 $387,742 3.15 $387,742
SA5861" Pope Co. Overlay No.4 (S) CR Resurfacing Completed May. 2019 Jul. 2019 - $278,557 - $278,557
Totals For All Projects In Pope County 212.23 $207,706,768

* Job not shown on county map.
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